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CCR No. 96-1319 Logged Date 11-19-96 | Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release B Change Class |1

Title (description)
Release Development Xterm move request

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
None None

RTM Change |:| Start New Baseline |:|

Problem

Need an xterm (ncdpl65) moved from Jan Dreisbach’s office (rm 3059) to Henry Robertson’s cube
(1029T)

Proposed Solution
Move the xterm.

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] Qo [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator C. Van Steenberg

Const. Ofc.

Signature Date

Office Rel. Dev. Office Manager
Mgr.

Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson
Signature Date
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